State of California Business, Transportation and Housing Agency

DEPARTMENT OF TRANSPORTATION

Memorandum

To: CHAIR AND COMMISSIONERS CTC Meeting: June 16—17, 2004

Reference No.: 2. 1C(3)
Action Item

rrom: ROBERT L. GARCIA Prepared by: Ross Chittenden
Chief Financial Officer Division Chief
Transportation Programming

Ret:  TRAFFIC CONGESTION RELIEF (TCR) PROGRAM APPLICATION AMENDMENT
APPROVALS., RESOLUTION TAA-04-05. AMENDING RESOLUTIONS TA-00-01, TA-00-02,
TA-01-11, TA-02-01, TA-02-04, TAA-03-02, TAA-03-03, and TAA-03-10

ISSUE:
Attached is a Resolution for 11 Traffic Congestion Relief (TCR) project application
amendments that propose to update project schedules and make adjustments to only to those

fund sources other than TCR Fund (TCRF). A fact sheet describing each project is attached.

RECOMMENDATION:

The California Department of Transportation (Department) recommends approval.

BACKGROUND:

Though the phases for the following 11 projects have been approved and allocated, work has
been delayed beyond the approved schedule dates. The reasons for delay, cited in the
following fact sheets, include the uncertainty of TCRF reimbursement.

Approval by the California Transportation Commission of this Resolution will allow the
Department to amend existing agreements with agencies and to reimburse said agencies for

eligible costs under these approved and allocated phases from the TCRF.

Attachments

“Caltrans improves mobility across California”



June 16-17, 2004

TCR Program — Application Amendment Project #1.1 Reference No. 2.1¢.(3)

Santa Clara / BART to San Jose; extend BART from Fremont to Downtown San Jose in Santa

Alameda ... .Claraand Alameda Counties. ... . s

($ X 1,000)

Estimated Project Cost: $695,484 TCRP Funds covered by application: $0

TCRP Funds-Subproject #1.1: $111,433 Phases(s) covered by application: All

Total TCRP Funds for Project #1: $725,000 TCR Funds Previously Approved for #1.1 $111,433

Lead Agency: Santa Clara Valley Implementing Agency: ~ San Francisco Bay Area Rapid
Transportation Authority (VTA) Transit District (BART)

TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A

Advance Requested:  $0 for Phase(s): N/A

TCRP Allocations To Date: $54,115 for Phase(s): 1,2,3

LONP Requested Concurrently with Application: $0 for Phase(s): N/A

Project Summary

The overall project will involve extending BART from

the existing Fremont Station in Alameda County to

downtown San Jose in Santa Clara County. For
implementation purposes, this project will be split into
two sub-projects.

e Sub-Project #1.1 — BART Extension from Fremont
to Warm Springs (Total = $695,484,000, including
$111,433,000 in TCRP).

e  Sub-Project #1.2 — BART Extension from Warm
Springs to downtown San Jose (Total =
$3,708,727,000, including $613,567,000 in TCRP).

Sub-Project #1.1, the Fremont to Warm Springs BART
Project, is a 5.4-mile extension south of the existing
Fremont Station that will significantly improve the
regional transit network by bring BART further into
southern Alameda County. The project will better
balance current local and regional transportation
demand and will provide increased transportation
capacity for future growth in employment and
population. The extension will help relieve increasing
congestion on highways and local streets by offering
people a high-quality alternative to driving. It would also support the region's efforts to meet state and federal air
quality standards.

The Project, to be implemented via the Design-Build contracting method, will include all necessary interfaces with
the operating system at the Fremont Station as well as provision of all facilities, systems and equipment normally
associated with BART service. The proposed Warm Springs Station, just south of Grimmer Boulevard, will have
approximately 2,300 parking spaces. South of the Warm Springs Station, tail-tracks will continue for about 3,000
feet and a small maintenance facility will be constructed.

Amendment Summary: This amendment updates project schedule. Changes proposed by this amendment are

reflected in strikethrough and bold.

Reason for Change: Project delay has been caused due to BART seeking to initiate a NEPA analysis, which
would result in an FTA Record of Decision and therefore make this project eligible for the use of federalized STIP
and ITIP funds.




TCR Program — Application Amendment Project # 1.1 June 16-17, 2004
Page 2 of 3 Reference No. 2.1c.(3)

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Final EIR 9/92
1 Update EIR (Supplemental) and NEPA analysis 1/02 12/04 $11,550
1203
2 Plans, Specifications & Estimates 12/02 8/05
1204 $30,565
3 Right of Way Acquisition 2/02 1/08 $101,000
4 Construction 6/06 6/11
105 9/68 $461,961
4 Rollingstock Acquisition 12/07 312 $90,408
104 9/08

Total: $695,484

Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $6,550 $30,565 $74,318 $111,433

Proposed
STIP-RIP |State Committed $5,000 $5,000
Proposed $9,700 $10,000 $19,700

STIP -lIP State Committed
Proposed $80,000 $80,000

Bridge Toll  |Local Committed
Proposed $68,000 $68,000

SamTrans |Local Committed
Proposed $6,982 $138,018 $145,000
Measure B [Measure Committed $10,000 $10,000
Proposed $244.651 $244,651

BART Local Committed
Proposed $11,700 $11,700
Totals: Committed $11,550 $30,565 $84,318 $126,433
Proposed $16,682 $552,369 $569,051
Totals: $11,550 $30,565 $101,000 $552,369 $695,484

Prior TCRP Action:

e The original application for the Major Investment Study for the Warm Springs to San Jose portion (TCRP
Subproject #1.2) was approved on February 21, 2001, under Resolution TA-01-03.

¢ An application for Phase 1 — Environmental Studies and Permits, Phase 2 — Preliminary Engineering and
Design, and Phase 3 — Right of Way Acquisition, for TCRP Subproject #1.1 was approved on April 4, 2002,
under Resolution TA-02-05.

o A minor amendment to update the project schedule and funding plan was approved June 26, 2003, under
Resolution TAA-03-03. Additional time is required due to a new bus alternative that was requested for
consideration as an option in the Supplemental Environmental Impact Report for the extension of BART to
Warm Springs.

Status of Conditions: No conditions under Resolution TA-01-03. The following condition was set forth under
Resolution TA-02-05: Prior to an allocation of funds for right of way capital, Department Right of Way staff must
review real estate appraisals for methodology of valuation, and report findings to the Commission prior to
Commission allocation.




TCR Program — Application Amendment Project # 1.1 June 16-17, 2004
Page 3 of 3 Reference No. 2.1c.(3)

Discussion/lssues: The proposed funding plan for the Fremont to Warm Springs Extension Project includes
STIP-Regional Improvement Program (RIP), STIP-Interregional Improvement Program (IIP), Bridge Tolls, San
Mateo County Transit District (SamTrans), Alameda County Measure B and BART funding. The BART Fremont
to Warms Springs Extension Project is a California Environmental Quality Act (CEQA)-only cleared project. The
STIP-RIP/IIP funding will be requested as State-only.

This project has a full funding plan in MTC's 2001 Regional Plan. However, there are two identifiable risks
associated with this funding plan: First, if the STIP-IIP/RIP funds do become available, state-only funding may be
limited. To insure project delivery, the Alameda County Congestion Management Agency, Alameda County
Transportation Improvement Authority, BART, VTA, and the Metropolitan Transportation Commission will work to
exchange any federal funds obtained through the programming process with non-federal funds. And, second, the
amount of STIP-1IP/RIP funding proposed for this project may not be available. The funding partners identified
above have committed to work together to bridge any funding gaps if STIP-RIP/IIP dollars do not materialize.

The Department of Transportation recommends that the Commission approve action on this request.



June 16-17, 2004

TCR Program — Application Amendment Project #1.2 Reference No. 2.1¢.(3)

Santa Clara / BART to San Jose; extend BART from Fremont to Downtown San Jose in Santa

Alameda ... .Claraand Alameda Counties. ... . s

($ X 1,000)

Estimated Project Cost: $3,708,727 TCRP Funds covered by the application: $0

TCRP Funds-Subproject #1.2: $613,567 Phases(s) covered by application: 1,2,3

Total TCRP Funds for Project #1 $725.000 TCR Funds Previously Approved for #1.2  $613.567

Lead Agency: Santa Clara Valley Implementing Agency: VTA
Transportation Authority (VTA)

TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A

Advance Requested: ~ $0 for Phase(s): N/A

TCRP Allocations To Date: $45,000 for Phase(s): 1

LONP Requested Concurrently with Application: $0 for Phase(s): N/A

Project Summary

The overall project will involve extending BART from

the existing Fremont Station in Alameda County to

downtown San Jose in Santa Clara County. For

implementation purposes, this project will be split into

two sub-projects.

e Sub-Project #1.1 — BART Extension from Fremont
to Warm Springs (Total = $695,484,000, including
$111,433,000 in TCRP).

e Sub-Project #1.2 — BART Extension from Warm
Springs to downtown San Jose (Total =
$3,708,727,000, including $613,567,000 in TCRP).

Sub-Project #1.2 involves extending BART 17 miles
from Warm Springs in Alameda County to downtown
San Jose in Santa Clara County. This element of the
overall project includes the acquisition of approximately
17.3 miles of existing UPPR freight tracks, eight new
stations, four to five new park and ride lots, a new
BART maintenance and storage facility at the UPRR
Newhall Site in San Jose/Santa Clara, and acquisition
of rail cars. The alignment will be at-grade or above
ground, with tunneling through downtown San Jose
locations.

Amendment Summary: This amendment updates project schedule. Changes proposed by this amendment are

reflected in strikethrough and bold.

Reason for Change: Project schedule delays are attributed to increased time needed by FTA for review of
environmental document and uncertainties presented in recovery of TCRP funds due to state budgetary
problems.




TCR Program — Application Amendment Project #1.2

Page 2 of 2

Cost and Schedule ($ x 1,000)

June 16-17, 2004

Reference No. 2.1c.(3)

Phase Scope Start End Cost
1 Major Investment Study 3/01 11/01 $8,000
1 Complete alternatie selection and CEQA/NEPA environ. work on 6/05
selected project from Warm Springs to San Jose.
11/01 4104 $37,000
2 Preliminary and Final Engineering on preferred alternative.
5/03 5/05 $708,030
3 Right of Way Acquisition
8/00 6/08 $540,337
4 Rollingstock Acquisition
5/03 12/10 $402,512
4 Construction
6/05 6/12 $2,012,848
Total: $3,708,727
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $45000  $214,050  $354,517 $613,567
Proposed
Measure A |Measure Committed $493,980 $150,820 $1,581,360 $2,226,160
Proposed $35,000 $35,000
Section 5309 |Federal Committed
Proposed $834,000 $834,000
Totals: |_Committed $45,000 $708,030 $505,337 $1,581,360 $2,839,727
Proposed $35,000 $834,000 $869,000
Totals: $45,000 $708,030 $540,337 $2,415,360 $3,708,727

Prior TCRP Action: Original application for the Major Investment Study for the Warm Springs to San Jose
portion was approved on February 21, 2001, under Resolution TA-01-03. A subsequent application for the
second part of Phase 1 - Environmental Studies and Permits, Phase 2 — Preliminary and Final Engineering, and

Phase 3 — Right of Way was approved on April 3, 2002, under Resolution TA-02-04.

Status of Conditions: No conditions under Resolution TA-01-03. The following condition was set forth under
Resolution TA-02-04: Prior to an allocation of funds for right of way capital, Department Right of Way staff must
review real estate appraisals for methodology of valuation, and report findings to the Commission prior to

Commission allocation.

Discussion/Issues: No issues.

The Department of Transportation recommends that the Commission approve action on this request.



June 16-17, 2004

TCR Program — Application Amendment Project #7.1 Reference No. 2.1¢.(3)
Santa Clara CalTrain; expand service to Gilroy; improve parking, stations, and platforms along
eemrereeemrerneceneeneeee: SRR NG N SNt Clara COUNY. s
($ X 1,000)
Estimated Project Cost: $23,101 TCRP Funds covered by application: $22,000
TCRP Funds — Subproject #7.1:  $22,000 Phases(s) covered by application: All
TCRP Funds for Project #7: $55,000 TCR Funds Previously Approved for 7.1 $22,000
Lead Agency: Santa Clara Valley Implementing Agency: VTA
Transportation Authority
(VTA)
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A
TCRP allocations to date: $22,000 for Phase(s): 4
Advance requested.: $0 for Phase(s): N/A
LONP Requested Concurrently with Application: $0 for Phase(s): N/A

Project Summary: The overall project to expand Caltrain service from the

existing Tamien Station in San Jose to Gilroy includes capital improvements

such as, a second main track (where not currently provided) to create - ca’ -1
significant lengths of double track; track cross-overs and signaling to

facilitate efficient passenger and freight use of the two main tracks; i

rehabilitation and upgrading of the existing track to improve speeds and Z Transler o San Frandsoo
passenger comfort; improvements at railroad grade crossings; new !‘;;Tﬂ"‘;:fu}h Light Rail
passenger boarding platforms in conjunction with the new @ Transterio Ak ang
track, including station amenities (e.g., shelters, landscaping); station g“gmﬁ‘m&‘:‘gm“
access provisions for pedestrians, including possible grade separated . % Transer 1o Fraa Aiman
pedestrian facilities; and, additional passing and storage tracks needed to e s Efn it
efficiently operate passenger and freight service. The overall project will be M &
implemented in three subprojects: y
e  Sub-project #7.1 - Second main track between Tamien and Lick, and e Project
other improvements between Tamien and Coyote Valley area (TCRP = ipCetilomia Ave “4 Limits
$22,000,000; Local - $1,101,000; Total = $23,101,000) -’3:!‘ e B
e Sub-project #7.2 - Platform Modifications and Gilroy Storage Tracks mﬁeb';”m'; .
(TCRP = $6,500,000; Local = $2,019,000; federal = $12,000,000; Total ;";‘E’I::;m\;qu'm,
= $20,519,000) Bs ©
San Jose Dingon

e Sub-project #7.3 - Other Improvements to be specifically defined
through negotiations with UPRR (TCRP = $26,500,000; Local = =
$29,053,000; Total = $55,553,000). 7 :

The total estimated cost for the three sub-projects is $99,173,000, including
$55,000,000 of TCRP funding. NOTE: The proposed funding identified for
Segments 2 and 3 are planning estimates only.

Sub-Project #7.1 includes: a second main track for 2.6 miles between Tamien and the Lick control point, where an
existing double track segment begins, and track connections, cross-overs, bridge modifications, utility relocation,
and signaling to create a fully effective double track line from Tamien (MP 49.1) to Coyote Valley area (approx.
MP 60.0).

Amendment Summary: This amendment updates project schedule. Changes proposed by this amendment are

reflected in strikethrough and bold.

Reason for Change: The schedule delay has been caused because the second of two major contracts (signal
system work) encountered problems in late 2003. Unanticipated problems associated with the signal system
design resulted in project completion delays. VTA is requesting a six-month project completion extension.




TCR Program — Application Approval Project # 7.1 June 16-17, 2004
Page 2 of 2 Reference No. 2.1c.(3)

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Environmental Clearance and Permits 8/01 1/02 $1
2 Plans, Specifications and Estimates 8/01 4/02 $1,100
3 Right of Way Acquisition
4 Construction 4/02 12/04 $22,000
8/03
Total: $23,101

Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $22,000 $22,000
Proposed

Measure B |Measure Committed $1 $1,100 $1,101
Proposed

Totals: Committed $1 $1,100 $22,000 $23,101
Proposed

Totals: $1 $1,100 $22,000 $23,101

Prior TCRP Action: Original application was approved on January 23, 2002 (Resolution TA-02-01). A minor
amendment to update the end date for Phase 2 (Plans, Specifications & Estimates) to April 2002, and the end
date for Phase 4 (Construction) to August 2003 was approved April 2002.

Status of Conditions: No conditions set for this project under Resolution TA-02-01.

Discussion/lssues: No issues. Project is statutorily exempt under CEQA. Regional Transportation Plan
documentation on file.

The Department of Transportation recommends that the Commission approve action on this request.



TCR Program — Application Amendment Project #20.1

June 16-17, 2004
Reference No. 2.1c.(3)

Regional San Francisco Muni Third Street Light Rail; extend third Street line to Chinatown

.............................. (tunnel) in the City and County of San Francisco. ...

($ X 1,000)

Estimated Project Cost: $520,700 TCRP Funds covered by the application: $126,000

TCRP Fund — Subproject $126,000 Phases(s) covered in application: 4

TCRP Funds for Project #20: $140,000 TCR Funds Previously Approved for 20.1 $126,000

Lead Agency: San Francisco Implementing Agency: San Francisco County
Municipal Transportation Authority

Transportation Agency

TCRP Allocation Requested Concurrently with Application: $0

TCRP allocations to date: $126,000
Advance requested: $0
LONP Requested Concurrently with Application: $0

for Phase(s): N/A
for Phase(s): 4

for Phase(s): N/A
for Phase(s): N/A

Project Summary:
The overall Third Street Light Rail project will extend the Third Street

rail line to Chinatown (tunnel) in the City and County of San Francisco.
The overall project will be constructed in two sub-projects:

o Sub-Project #20.1 - Initial Operating Segment (Total cost:
$520,700,000, including $126,000,000 in TCR funds);

e  Sub-Project #20.2 - Central Subway (Total cost: $647,300,000,
including $14,000,000 in TCR funds).

Note: The SF MUNI will use TCRP funds for construction activities on
Segment 1 Initial Operating Segment, preliminary engineering for Segment 2
Control Subway, and the three LRVs for Segment 2. SF MUNI is proposing to
use Local sales tax measure funds and federal New Rail Starts (Section 56309)
funds to construct Segment 2 — Central Subway.

Sub-Project #20.1, the Initial Operating Segment, consists of a new
light rail line from 4™ and King Streets to the Bayshore Caltrain Station,
the construction of a maintenance facility, and the procurement of 15
new light rail vehicles (LRVSs).

Amendment Summary: This amendment updates project schedule
and funding plan. Changes proposed by this amendment are reflected

in strikethrough and bold.

Reason for Change: The schedule delay has been caused due to
many factors. The largest source of project delay has been the
decision to use Construction Manager/General Contractor (CM/GC)
method for construction in direct response to the community’s strong
advocacy for an increased level of contract opportunities for small and
disadvantaged contractors. Other reasons are listed in the application
amendment.
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TCR Program — Application Approval Project # 20.1
Page 3 of 3

June 16-17, 2004
Reference No. 2.1c.(3)

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Environmental Review - EIR/EIS 10/96 3/99 $14,000
2 Preliminary Engineering, Final Design and Project 10/99 7/02 $50,200
Management
$35:800
3 Right of Way Acquisition 11/99 12/04
9/02 $26,600
4 Vehicle Procurement and Construction 11/01 9/06 $492,500
5/04 $444,300
Total: $583,300
$520,700
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $126,000 $126,000
Proposed
Prop B Measure Committed $14,000 $44,100 $26,600 $190,600 $275,300
Proposed
Section 5309 |Federal Committed $46,100 $46,100
Fixed Gdwy Proposed
STIP-RIP State Committed $64,070 $64,070
Proposed
CMAQ/STP  |Federal Committed $7,300 $7,300
$2:500 $2,500
Proposed $2,500 $2,500
Impact Fees  |Local Committed $6,100 $23,900 $30,000
$9,300 $9,300
Proposed $25730 $25.730
Utility/Var  |Local Committed $22,630 $22,630
Proposed
Committed $14,000 $50,200 $26,600 $480,600 $571,400
Totals: $35?ggg $416,070 $492_’4¥Q
$11,800 $11,800
Proposed $28,230 $28,230
$50,200 $492,400 $583,200
Totals: $14,000 $35.800 $26,600 $444.300 $520,700
Prior TCRP Action:

e Original application was approved on July 11, 2001 (Resolution TA-01-11).

e A minor amendment to update the end date for Phase 2 (Plans, Specifications & Estimates) and Phase 3
(Right of Way Acquisition) was approved April 2002.

Status of Conditions:

Conditions set forth for this project in Resolution TA-01-11 have been met.

Discussion/lssues:

No issues. Regional Transportation Plan documentation is on file. CTC reviewed the Final EIR/EIS and approved

the project for future consideration of funding in August 2001, under Resolution E-02-07.

The Department of Transportation recommends that the Commission approve action on this request.



June 16-17, 2004
TCR Program — Application Amendment Project #27.2 Reference No. 2.1¢.(3)

Alameda/Contra Vasco Road Safety and Transit Enhancement Project in Alameda and Contra Costa
Costa Counties.

($ X 1,000)
Estimated Project Cost: $3,000 TCRP Funds Allocated To Date: $3,000
TCRP Funds — Subproject #27.2:  $3,000 Phases(s) Approved To Date: All
TCRP Funds for Project #27: $11,000 TCRP Funds Previously Approved for 27.2  $3,000
Lead Agency: Alameda County Implementing Agency: City of Livermore
Congestion Management
Agency
TCRP Allocation Requested Concurrently with Application: $0 " for Phase(s): ~ N/A~
TCRP allocations to date: $1,796 for Phase(s): 1,2,3
Advance requested: $0 for Phase(s): N/A
LONP Requested Concurrently with Application: $0 for Phase(s): N/A
Project Summary: VASCO STATION
The overall Vasco Road Safety and Transit Enhancement 575 Vasco Road - In Livermore at the west
project consists of three separate sub-projects to provide side of Vasco Road just south of Brisa Street

improved access to the Altamont Commuter Express (ACE)
rail service. Each sub-project will be covered under
separate project applications. The three sub-projects are:

VAGCO ROAD

e  Sub-Project #27.1, straighten Vasco Road ($6.5 million
of TCRP funding, total cost of $13.5 million);

e Sub-Project #27.2, improvements to the Vasco Road
commuter parking facility for the ACE platform station
($3 million of TCRP funding, total cost $3.0 million);
and

e Sub-Project #27.3, Parking Structure for Valley Center
Project ($1.5 million of TCRP funding, total cost of $8.5
million).

VASCOROAD
[0 ERTEE R

N
A

EAST AVE

Sub-Project #27.2 will provide funding to construct approximately 300 additional parking spaces at the existing
Altamont Commuter Express (ACE) station at Vasco Road for use by ACE riders and Livermore Amador Valley
Transportation Agency (LAVTA) commuters. The existing lot consists of 80 spaces and fills up quickly, resulting in
passengers parking on surrounding streets.

Amendment Summary: This amendment updates project schedule. Changes proposed by this amendment are

reflected in strikethrough and bold.

Reason for Change: The delay to the ROW phase has substantially impacted the project schedule. The
agreement for TCRP funds for the ROW phase was delayed, due to the suspension of the TCRP, which resulted
in the City of Livermore not receiving an executed agreement until October 30, 2003. The City is now in
negotiations for the ROW purchase. The schedule for the completion of the PS&E phase is requested to be
extended as well to allow final revisions to the design based on the final ROW purchase.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost

1 Environmental 9/01 9/02 $25
3/05

2 Plans, Specifications, Estimates 11/01 10/02 $275
12/04

3 Right of Way Acquisition 12/02 42/63 $1,496
3/05 10/05

4 Construction 3/04 40/04 $1,204

Total: $3,000



TCR Program — Application Amendment Project #27.2

Page 2 of 2

Funding Plan ($ x 1,000)

June 16-17, 2004

Reference No. 2.1c.(3)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $25 $275 $1,496 $1,204 $3,000
Proposed
Totals: | ©Ommted $25 $275 $1,496 $1,204 $3,000
Proposed
Totals: $25 $275 $1,496 $1,204 $3,000
Prior TCRP Action:

¢ Original Application was approved on July 11, 2001 (Resolution TA-01-11).
¢ A minor amendment to update the project schedule for Phases 1, 2 and 3, was approved April 2002.

¢ A subsequent application was approved on October 3, 2002 (Resolution TA-02-13) to program Phase 4, and

included an amendment to redistribute funds from Phase 1 and Phase 2 to Phase 4.

¢ A minor amendment was approved June 26, 2003, Resolution TAA-03-03, to update the project schedule.
Additional time is needed to acquire the right of way because of the agency’s inability to award third party
contracts due to the suspension of the TCR funding back in December 2002.

Status of Conditions: No conditions.

Discussion/lssues: Recommend Approval.

Regional Transportation Plan documentation on file. CTC reviewed the Mitigated Negative Declaration and

approved the project for future consideration of funding on August 22, 2002, under Resolution E-02-40.

The Department of Transportation recommends that the Commission approve action on this request.



June 16-17, 2004
TCR Program — Application Amendment Project #28 Reference No. 2.1¢.(3)

Contra Costa Parking Structure at Transit Village at Richmond BART Station in Contra Costa County.

($ X 1,000)
Estimated Project Cost: $11,515 TCRP Funds covered by the application: $5,000
Total TCRP Funds Available: $5,000 Phase(s) covered in application: 2,34
TCRP Funds Previously Approved for 28  $5,000
Lead Agency: City of Richmond Implementing Agency: Same
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s):  NJA" T
TCRP allocations to date: $680 for Phase(s): 2
Advance requested: $350 for Phase(s): 2,4
LONP Requested Concurrently with Application: $0 for Phase(s): N/A

Project Summary: The project is to construct an 800 space Bay Area
Rapid Transit (BART) parking garage at the Richmond BART Station.
The new garage will allow for the development of a mix-use transit
village where the current BART surface parking lot is located. The new
parking garage is to be built on BART land and will be owned and
maintained by BART. All of the parking spaces within the parking
garage will be used exclusively for transit users (BART and Capitol
Corridor), with the exception of 45 spaces to be used by the patrons of
the retail stores. The current surface parking lot has 406 spaces.

The overall transit village is a mixed-use pedestrian-oriented
development comprised of a variety of elements, including: 231 for-
sale townhouse units; approximately 20,000 sq. ft. of retail space; a
30,000 sq. ft. cultural arts facility; an AC Transit bus transfer station; a
3,400 sq. ft. transit station building; pedestrian plazas; center boarding
platform for Amtrak patrons; and a parking structure.

MacDonald
Ave.

—

Amendment Summary: This amendment updates project schedule and funding plan (non-TCRF). Changes
proposed by this amendment are reflected in strikethrough and bold.

Reason for Change: The schedule delay has been caused by uncertainty of TCRP funding availability.
Consequently, given the lack of TCRP funding for the preparation of design/build specifications, the bidding,
award and construction of the parking structure has been delayed. However, it should be noted that the balance
of the Transit Village project is moving forward including the first phase of housing totaling 132 units.

Phase Scope Start End Cost
1 Environmental — IN HOUSE 9/01 5/02 $15
2 Complete final garage design and prepare final 7/04 1/05 $680
specifications and 100% drawing. 5/02 40/63

3 Right of Way Acquisition - N/A
3/05 9/06 $10,320
4 Bid and Construct 800 space parking garage 11403 6/05 $10,820
Total: $11,015

$41:515
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Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $680 $4,320 $5,000
Proposed

$4,000 $4,000

Section 108  [Federal Committed $4,500 $4,500
ED1 Proposed

Local Local Committed $15 $15
Proposed

STIP-RIP State Committed $2,000 $2,000
Proposed

$10,320 $11,015

Totals. | Committed $15 $680 $10,820 $14,515
Proposed

$10,320 $11,015

Totals: $15 $680 $10,820 $14,515

Prior TCRP Action:

¢ Original Application was approved on March 28, 2001 (Resolution TA-01-06).

o A minor amendment was approved October 2001 to extend the completion date for Phase 2.

¢ A second application for Phase 4 funding was approved July 18, 2002 (Resolution TA-02-10).

¢ An advance of $100,000 for Phase 2 and $250,000 for Phase 4 once construction is underway, was also
approved, as well as a minor amendment to update the project schedule for Phase 1 and Phase 2.

¢ A minor amendment was approved June 26, 2003, Resolution TAA-03-03, to extend project completion by one
fiscal year. Additional time is needed due to the agency’s inability to award third party contracts, per December
17, 2002, directive.

Status of Conditions: The following condition was set forth under Resolution TA-01-06, as amended by

Resolution TA-02-10:

e Prior to the submittal of an allocation request for construction, the City of Richmond must coordinate with Bay
Area Rapid Transit District (BART) and the Capitol Corridor Joint Powers Authority (CCJPA) to develop a
parking management plan that, among other requirements, provides for procedures to ensure that 755 single,
non-tandem designated parking spaces are for the exclusive use of BART and Capitol Corridor riders, and
ensure the commuter parking spaces are maintained and operated separate from retail parking.

The following conditions were set forth under Resolution TA-02-10:

° Allo 10N-0O nd or Ph a 4 on [TaYaA N1 ontinaen a y AO 3 v

, a Va uty onsideration-offunding. — Condition met

e Allocation of funds for Phase 4 (Construction) is contingent upon the City of Richmond identifying fully-funded
usable segments. - Funding Plan now shows all funds committed.

Discussion/lssues: Regional Transportation Plan documentation is on file. The CTC reviewed the Mitigated Neg
Dec and approved the project for future consideration of funding on July 18, 2002, under Resolution E-02-33.

The Department of Transportation recommends that the Commission approve action on this request.
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TCR Program — Application Amendment Project #37.2 Reference No. 2.1¢.(3)

Los Angeles Los Angeles Mid-City Transit Improvements; build Bus Rapid Transit system or Light

(83X 1,000)
Estimated Project Cost: $631,500 TCRP Funds Covered by Application: $0
TCRP Funds — Subproject #37.2:  $69,100 Phases(s) Covered by Application: All
TCRP Funds for Project #37: $256,000 TCR Funds Previously Approved for #37.2  $25,000
Lead Agency: Los Angeles County Implementing Agency: Same
Metropolitan
Transportation Authority
(LACMTA)
TCRP Allocation Request Concurrent with Application: $0 for Phase(s): N/A
Advance Requested: $0 for Phase(s): N/A
TCRP Allocations to Date: $11,000 for Phase(s): 1
LONP Approved to Date: $14,000 for Phase(s): 1
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Project Summary: The purpose of the Los Angeles Mid-City Transit Improvements project is to build a light rail
transit (LRT) or bus rapid transit (BRT) system along the Mid-City/Westside/Exposition corridors in Los Angeles
County. The project will be implemented to two sub-projects.

e Sub-Project #37.1 — BRT system along Wilshire Boulevard

e Sub-Project #37.2 — LRT system along Exposition Boulevard

Sub-Project #37.2 — the Mid-City LRT along Exposition Boulevard, will serve as a major east-west route
connecting downtown Los Angeles to the University of Southern California and West Los Angeles ending at
Venice/Robertson Boulevards. The LRT will start at the existing Metro Red Line 7"/Flower station, branching off
the existing Blue Line at Washington Boulevard and Hill Street. The LRT will proceed south on Hill Street in
mixed traffic to the LACMTA owned Exposition right-of-way, purchased in 1991 in anticipation of this project,
where it will continue 7.7 miles to Venice/Robertson Boulevards. The LACMTA is proposing to construct this
project using the design/build approach.

Amendment Summary: This application amendment updates project schedule. Changes proposed by this
amendment are reflected in strikethrough and bold.

Reason for Change: The temporary suspension of TCRF allocation has impacted project schedule, resulting in
a delay.

Note: Activities, such as Studies and the Draft EIR/EIS, were completed in conjunction with other projects in the region, prior to
approval of this application, therefore costs associated with completing those activities are not reflected in the funding plan.
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Phase Scope Start End Cost
1 Environmental Review, Permits, Prelim Engineering 5/00 6/06 $25,000
04
2 Plans, Specifications and Estimates - Final Design 7/07 12/09
8104 8/05 $25,000
3 Right of Way Acquisition 2/09 2/10
1103 11704 $4,700
4 Construct Design/Build Contract 110 9/12 $458,800
Light Rail Vehicle Acquisition 8/64 6110 $118,000
Total: $631,500
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $25,000 $25,000
Proposed $5,200 $38,900 $44,100
PC25% Measure Committed $60,600 $60,600
Proposed
RSTP Federal Committed $39,900 $39,900
Proposed
5309 New Federal Committed
Starts Proposed $19,800 $4,700 $291,100 $315,600
CMAQ Federal Committed $34,100 $34,100
Proposed
STIP -RIP  |State Committed
Proposed $112,200 $112,200
Totals: Committed $25,000 $134,600 $159.600
Proposed $25,000 $4,700 $442,200 $471,900
Totals: $25,000 $25,000 $4,700 $576,800 $631,500
AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
[Prop C 25% [Local Totals: $14,000 $14,000
Totals: $14,000 $14,000
Prior TCRP Action:

¢ Original application for Project #37 (now known as Sub-Project #37.1) was approved on January 18, 2001
(Resolution TA-01-01), for Phase 1 — Environmental Review and Permits.

¢ A subsequent application was approved on May 9, 2002, under Resolution TA-02-06, to split the project into
two sub-projects and program Phase 1 — Environmental Review and Permits, for Sub-Project #37.2 — Mid-City
LRT system along Exposition Boulevard, to complete the Final Environmental Impact Report/Statement and
start Preliminary Engineering.

¢ An application amendment was approved, on September 25, 2003 (Resolution TAA 03-10) to program an
additional $14,000,000, for a total of $25,000,000, for Phase 1 — Environmental (ENV), and update the schedule
for Phase 1 - ENV, and update the overall project financial plan. An AB 1335 Letter of No Prejudice in the
amount of $14,000,000 for Phase 1 was approved (TL-03-01) as well.

Status of Conditions: No conditions.

Discussion/lssues: Phase 1 is currently underway. Due to the financial uncertainties of TCR funds, alternative
funding has been identified to enable Phase 1 activities to continue on schedule. The MTA will use Local Prop C
25% funds to complete Phase 1-ENV. However, should TCR funds become available in the future, the MTA
wishes to be reimbursement for any and all eligible expenses related to Phase 1-ENV activities.

The Department of Transportation recommends that the Commission approve action on this request.



June 16-17, 2004
TCR Program — Application Amendment Project #48 Reference No. 2.1¢.(3)

Los Angeles Route 101; corridor analysis and PSR to improve corridor from Route 170 (North
Hollywood Freeway) to Route 23 in Thousand Oaks (Ventura County) in Los Angeles
and_ Ventura Counties.

($ X 1,000)

Estimated Project Cost: $4,500 TCRP Funds covered by the application: $3,000

Total TCRP Funds Available: $3,000 Phases(s) covered in application: Study

TCR Funds Previously Approved for 48 $3,000

Lead Agency: Caltrans Implementing Agency: Los Angeles County
Metropolitan
Transportation Authority
(MTA)

TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A

TCRP allocations to date: $3,000 for Phase(s): 1

Advance requested.: $0 for Phase(s): N/A

LONP Requested Concurrently with Application: $0 for Phase(s): N/A

Project Summary:

This project is to conduct a Corridor Study to identify transportation improvements to the US 101 freeway,
adjacent parallel facilities and other modes. Corridor analysis includes Data Collection, Developing Alternative
Analysis, (modeling, Environmental Evaluation, Costs, etc.) & Public Outreach Program. Upon identifying a
preferred alternative, the consultant will prepare PSRs/PSR equivalent documents for the most critically needed
improvements.

Amendment Summary: This amendment updates project schedule. Changes proposed by this amendment are

reflected in strikethrough and bold.

Reason for Change: As a result of issues raised relating to ROW impacts, several months have been used in
refining proposed improvements and building consensus among communities and policy makers. Therefore, more
time is needed to complete scope of work.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost

1 Conduct Corridor Analysis 9/00 6/05 $4,500
164

Total: $4,500

Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $3,000 $3,000
Proposed

Consolidated  [State Committed $1,000 $1,000
Planning Grant Proposed

MTA - Prop C [Measure Committed $500 $500
Proposed

Totals: |_Committed $4,500 $4,500
Proposed

Totals: $4,500 $4,500

Prior TCRP Action: Original Application was approved on September 28, 2000 (Resolution TA-00-01).

Status of Conditions: No conditions set for this project under Resolution TA-00-01.

Discussion/lssues: No issues.

The Department of Transportation recommends that the Commission approve action on this request.
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TCR Program — Application Amendment Project #75.1 Reference No. 2.1¢.(3)
San Diego San Diego Transit Buses; acquire about 85 low-emission buses for San Diego transit
eeemrereenemneneneenne. SEIVICE TN SAN DIEGO COUNLY. | .. e e s se e
($ X 1,000)
Estimated Project Cost: $22,700 TCRP Funds covered by application: $21,000
TCRP Funds — Subproject #75.1:  $21,000 Phases(s) covered by application: 4
TCRP Funds for Project #75: $30,000 TCRP Funds Previously Approved for 75.1 ~ $21,000
Lead Agency: San Diego Metropolitan Implementing Agency: Same
Transit Development Board
(SDMTDB)
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A
TCRP allocations to date: $21,000 for Phase(s): 4
Advance requested: $10,000 for Phase(s): 4
LONP Requested Concurrently with Application: $0 for Phase(s): N/A

Project Summary:

The overall purpose of the San Diego Transit Buses project is to provide for the procurement of alternative fuel

buses for capacity expansion; the replacement of older model higher emissions vehicles; and reduction in

maintenance costs of the old vehicles for the San Diego Metropolitan Transit Development Board and North

County Transit District systems. For purposes of implementation, this project has been split into two projects:

e Sub-Project #75.1 — Acquire CNG buses, purchase three fueling facilities, and expand one fueling facility
(Total = $22,700,000, including TCRP = $21,000,000; CMAQ = $1,360,000; Other = $340,000), and

e  Sub-Project #75.2 — Acquire CNG buses and passenger transit vans (Total = $12,400,000, including TCRP =
$9,000,000; STA = $720,000; Federal = $2,680,000).

Sub-Project #75.1 is for the SDMTDB project, which consists of the purchase of approximately 54 CNG buses
($17,540,000) and three existing CNG fueling facilities ($3,000,000), currently owned by San Diego Gas and
Electric Company, as well as the expansion of one of these facilities ($800,000) to provide for greater fueling
capacity required to fuel the expanded CNG fleet. Of the 54 CNG buses to be purchased, 38 buses will replace
buses that are nearing or have exceeded their useful life; 16 buses will be for new or expanded service within the
MTDB service area.

Amendment Summary: This amendment updates project schedule. Changes proposed by this amendment are

reflected in strikethrough and bold.

Reason for Change: The schedule delay has been caused due to the uncertainty of TCRF availability. As shown
in the funding plan, TCRF constitute a significant component in the financing of this project. A conservative
approach by MTS in managing TCRP projects resulted in some delays.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Environmental Clearance - Completed In House
2 Bus Bid Preparation, Design for Fueling Station 7/04
Expansion - In-House 7/01 964
3 Right of Way Acquisition
4 Bus Acquisition, Fueling Station Acquisition, Fueling 9/04 6/05 $22,700
Station Expansion 9/04 12/03

Total: $22,700
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Funding Plan ($ x 1,000)

June 16-17, 2004
Reference No. 2.1c.(3)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $21,000 $21,000
Proposed

CMAQ Federal Committed $1,360 $1,360
Proposed

APCD Federal Committed $340 $340
(AB2766) Proposed

Totals: |-Commited $22,700  $22,700
Proposed

Totals: $22,700 $22,700

Prior TCRP Action: Original application was approved on July 11, 2001 (Resolution TA-01-11).

Status of Conditions: Both conditions set forth by the CTC under Resolution TA-01-11 have been met.

Discussion/lssues: No Issues. Bus acquisition is statutorily exempt under CEQA. The CTC took action on the
Mitigated Negative Declaration for the fueling facilities element under Resolution E-02-03. Regional

Transportation Plan documentation on file.

The Department of Transportation recommends that the Commission approve action on this request.
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TCR Program — Application Amendment Project #78 Reference No. 2.1¢.(3)
San Diego East Village access; improve access to light rail from new in-town East Village
e dEVElOPMENt N SAN DIEAO COUNLY: . e
($ X 1,000)
Estimated Project Cost: $29,225 TCRP Funds covered by application: $15,000
Total TCRP Funds Available:  $15,000 Phases(s) covered by application: All
TCRP Funds Previously Approved for 78  $15,000
Lead Agency: Metropolitan Transit Implementing Agency: MTDB
Development Board
(MTDB)
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A
TCRP allocations to date: $15,000 for Phase(s): 24
Advance requested: $0 for Phase(s): N/A
LONP Requested Concurrently with Application: $0 for Phase(s): N/A

Project Summary:

The overall project will construct station platform improvements; double tracking; passenger amenities; track
realignment and related hardscape (e.g., asphalt, fencing, etc.); catenary’s poles, lighting, and landscape work at
and between four existing light rail transit (LRT) stations in the East Village area of downtown San Diego. The
four stations are: Gaslamp Quarter; Bayside/12th & Market; and City College stations.

Amendment Summary: This amendment updates project schedule. Changes proposed by this amendment are

reflected in strikethrough and bold.

Reason for Change: The construction of the City College Station sub-project of the overall East Village Stations
project is contingent of Centre City Development Corporation (CCDC) completing its buildings. The CCDC
process involved a developer RFP which took longer than anticipated to negotiate. In anticipation of this CCDC
work, however, construction can proceed middle of 2004.

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Prepare and complete environmental documents and clearance 7/00 1/01 $116
(Notices of Determination, Categorical Exemptions, etc.).
Obtain Coastal Development Permit.

2 Design of all station, track way, and right-of-way enhancements 9/00 1/01 $1,832

3 Potential easement from BNSF at Gaslamp Station and from 9/00 4/01 $2,400
CCDC at City College Station

4 Construction of all track, platform, and right-of-way work form 12/05 $19,954
Gaslamp north up to the limits of City College Station 6/01 9/03

4 Construction of City College Station con-current with 6/04 1/07 $4,923
construction of private development 9/02 9/03

Total: $29,225
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Funding Plan ($ x 1,000)

June 16-17, 2004
Reference No. 2.1c.(3)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $382 $14,618 $15,000
Proposed

Sec. 5309- |Federal Committed $992 $992

New Starts Proposed $2,000 $2,000

Rail Mod.  |Federal Cormmitted $869 $869
Proposed

RIP State Committed $93 $2,000 $2,093
Proposed

TEA Federal Compmitted $4,584 $4,584
Proposed

MTDB/ Local Committed $116 $488 $2,400 $683 $3,687
CCDC Proposed

Totals: | Committed $116 $1,832 $2,400 $22,877 $27,225

ofals:
Proposed $2,000 $2,000
Totals: $116 $1,832 $2,400 $24,877 $29,225

Prior TCRP Action: Original application was approved on November 1, 2000 (Resolution TA-00-02).

Status of Conditions: No conditions were set for this project under Resolution TA-00-02.

Discussion/lssues: No Issues. Project is categorically exempt under CEQA. Regional Transportation Plan
documentation is on file.

The Department of Transportation recommends that the Commission approve action on this request.



June 16-17, 2004

TCR Program — Application Amendment Project #139.2 Reference No. 2.1¢.(3)
San Francisco Balboa Park BART Station; phase | expansion.
($ X 1,000)
Estimated Project Cost: $10,075 TCRP Funds covered by application: $0
TCRP Funds — Subproject #139.2: $540 Phases(s) covered by application: All
TCRP Funds for Project #139: $6,000 TCR Funds Previously Approved for #139.2  $540
Lead Agency: San Francisco Implementing Agency: BART
Bay Area Rapid Transit
District (BART)
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A
Advance Requested:  $0 for Phase(s): N/A
TCRP Allocations To Date: $540 for Phase(s): 2,4
LONP Requested Concurrently with Application: $0 for Phase(s): N/A

Project Summary:

The overall project will improve transit connectivity and
increase passenger capacity at the Balboa Park BART
Station, construct a new Ocean Avenue BART
entrance to enhance intermodal connections and
greater passenger access and capacity between BART
and San Francisco Municipal Railway (MUNI), and
continued restoration of the historic Geneva Office
Building.

For purposes of implementation, the project has been

split into two sub-projects. They are:

e Sub-Project #139.1 - BART Project Improvements
(Balboa Park BART station (Segment 1) and
Ocean Avenue BART station (Segment 2), Total
Project = $45,460,000, including $5,460,000 TCRP
and $40,000,000 from other sources.);

e Sub-Project #139.2 - MUNI Project Improvements
(Historic Geneva Office Building, Total Project =
$10,075,000, including $540,000 TCRP and
$9,535,000 from other sources.).

L ] y -
Sub-Project #139.2, MUNI Improvements to the Historic Geneva Office Building, will be implemented in two
segments. Segment 1 covers building improvements and partial short-term structural stabilization improvements.
Segment 2 will include long-term structural stabilization improvements.

Amendment Summary: This amendment updates project schedule. Changes proposed by this amendment are

reflected in strikethrough and bold.

Reason for Change: The schedule delay has been caused because the responsibility for overseeing both the
preparation of construction documents, and construction itself, has been shifted to the San Francisco Department
of Recreation and Parks, which will be end-users of the building.
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June 16-172, 2004
Reference No. 2.1c.(3)

Cost and Schedule - Geneva Building Improvements Segment 1 ($ x 1,000)

Phase Scope Start End Cost
1 Historic Geneva Building Design & Reports 1/98 12/98 $150
2 Historic Geneva Building PS&E 5/00 12/03 $175
6/03
4 Historic Geneva Building Construction 4/04 10/04 $780
9/03 6/04
Total: $1,105
Cost and Schedule - Geneva Building Improvements Segment 2 ($ x 1,000)
Phase Scope Start End Cost
1 Historic Geneva Building Design & Reports
2 Historic Geneva Building PS&E 1/04 6/05 $1,370
4 Historic Geneva Building Construction 9/05 9/07 $7,600
Total: $8,970
Funding Plan - Geneva Building Improvements Segment 1 ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $490 $490
Proposed
FEMA Federal Committed $150 $100 $40 $290
Proposed
STP Federal Committed $50 $50
Proposed
Sales Tax  [Local Committed $200 $200
Proposed
City of San  |Local Committed $75 $75
Francisco Proposed
Totals: |-2om™itted $150 $175 $780 $1,105
Proposed
Totals: $150 $175 $780 $1,105
Funding Plan - Geneva Building Improvements Segment 2 ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $50 $50
Proposed
Sales Tax Local Committed
Proposed $370 $370
Private Private Committed
Proposed $950 $7,600 $8,550
| Committed $50 $50
Totals  posed $1,320 $7,600 $8,920
Totals: $1,370 $7,600 $8,970
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Prior TCRP Action:

¢ Original application for Project #139 was approved September 28, 2000 (Resolution TA-00-01).

¢ A Major Amendment was approved February 28, 2002 (Resolution TAA-02-02) to split the project into two sub-
projects, and update the project schedule and financial plan for both.

o A Major Amendment was approved June 26, 2003, Resolution TAA-03-02, to redirect funds between phases
and update the project schedule. The increase in Segment 1’s Phase 4 — CON costs is attributed to more
extensive stabilization efforts (new roof rather than patched roof) which then required that the structural factors
that make up the roof design be integrated with the seismic strengthening of both the interior and exterior walls.
Additional time is needed to due to the unanticipated seismic work that was required before design could be
finished.

Status of Conditions: No conditions.

Discussion/lssues: Project activities are categorically exempt under CEQA.

The Department of Transportation recommends that the Commission approve action on this request.
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CALIFORNIA TRANSPORTATION COMMISSION
Approval of Traffic Congestion Relief Program
Project Application Amendment

RESOLUTION TAA-04-05
Amending Resolutions TA-00-01, TA-00-02, TA-01-11, TA-02-01,
TA-02-04, TAA-03-02, TAA-03-03, and TAA-03-10

WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as
“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39
billion for projects throughout the State of California to reduce traffic congestion, provide
for safe and efficient movement of goods, and provide system connectivity; and

WHEREAS in accordance with Government Code Section 14556.11 the California
Transportation Commission (Commission) has adopted guidelines, in consultation with

the Department of Transportation (Department) and regional agencies, to implement the
Traffic Congestion Relief (TCR) Program; and

WHEREAS the statute and guidelines require applicants to specify full and complete
project applications, including scope, cost and schedule, financial plans and funding
sources; and

WHEREAS the Commission identified those factors leading to changes in project scope,
cost, and scheduled and established guidelines for agencies to submit amendments to
TCR project applications in Resolution G-00-23, with further clarifications in Resolution
G-01-23; and

WHEREAS the Department has reviewed the following 11 application amendments for
TCR projects as submitted by applicant agencies and found all to be in compliance with
the guidelines adopted by the Commission.

NOW THEREFORE BE IT RESOLVED that the Commission does hereby approve the
following 11 TCR project application amendments as submitted, with subsequent
clarifications and revisions:

e Project #1.1 — BART to San Jose; extend BART from Fremont to Downtown
San Jose in Santa Clara and Alameda Counties — Extension from Fremont to
Warm Springs. Amend application to update project schedule previously
approved under Resolution TA-02-05, as amended by Resolution TAA-03-03.
Applicant Agency: Santa Clara Valley Transportation Authority (VTA)
Implementing Agency: San Francisco Bay Area Rapid Transit District

e Project #1.2 — BART to San Jose; extend BART from Fremont to Downtown
San Jose in Santa Clara and Alameda Counties — Extension from Warm Springs
to downtown San Jose. Amend application to update project schedule
previously approved under Resolution TA-02-04.

Applicant Agency: VTA
Implementing Agency: VTA
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e Project #7.1 — CalTrain; expand service to Gilroy; improve parking, stations,
and platforms along UPRR line in Santa Clara County. Amend application to
update project schedule previously approved under Resolution TA-02-01.
Applicant Agency: VTA
Implementing Agency: VTA

e Project #20.1 — San Francisco Muni Third Street Light Rail; extend third Street
line to Chinatown (tunnel) in the City and County of San Francisco — Initial
Operating Segment. Amend application to update project schedule and funding
plan previously approved under Resolution TA-01-11.

Application Agency: San Francisco Municipal Transportation Agency
Implementing Agency: San Francisco County Transportation Authority

e Project #27.2 — Vasco Road Safety and Transit Enhancement Project in
Alameda and Contra Costa Counties — ACE Commuter Parking. Amend
application to update project schedule previously approved under Resolution
TAA-03-03.

Applicant Agency: Alameda County Congestion Management Agency
Implementing Agency: City of Livermore.

e Project #28 — Parking Structure at Transit Village at Richmond BART Station
in Contra Costa County. Amend application to update project schedule and
funding plan previously approved under Resolution TA-01-06, as amended by
Resolution TAA-03-03.

Applicant Agency: City of Richmond
Implementing Agency: City of Richmond

e Project #37.2 — Los Angeles Mid-City Transit Improvements; build Bus Rapid
Transit system or Light Rail Transit in Mid-City/Westside/Exposition Corridors
in Los Angeles County. Amend application to update project schedule
previously approved under Resolution TA-02-06, as amended by Resolution
TAA-03-10
Applicant Agency: Los Angeles County Metropolitan Transportation Authority
(LACMTA)

Implementing Agency: LACMTA

e Project #48 — Route 101; corridor analysis and PSR to improve corridor from
Route 170 (North Hollywood Freeway) to Route 23 in Thousand Oaks (Ventura
County) in Los Angeles and Ventura Counties. Amend application to update
project schedule previously approved under Resolution TA-00-01.

Applicant Agency: California Department of Transportation
Implementing Agency: LACMTA

e Project #75.1 — San Diego Transit Buses; acquire about 85 low-emission buses
for San Diego transit service in San Diego County. Amend application to
update project schedule previously approved under Resolution TA-01-11.
Applicant Agency: Metropolitan Transit Development Board (MTDB)
Implementing Agency: MTDB
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e Project #78 — East Village access; improve access to light rail from new in-town
East Village development in San Diego County. Amend application to update
project schedule previously approved under Resolution TA-00-02.

Applicant Agency: MTDB
Implementing Agency: MTDB

e Project #139.2 — Balboa Park BART Station; phase I expansion — MUNI
Project Improvements. Amend application to update project schedule
previously approved under Resolution TAA-02-02, as amended by Resolution
TAA-03-02.

Applicant Agency: San Francisco Bay Area Rapid Transit District (BART)
Implementing Agency: BART ;
and

BE IT FURTHER RESOLVED that all conditions stipulated at time of application and/or
application amendment approval are still in effect; and

BE IT FURTHER RESOLVED that all applicant agencies shall provide the Commission
and the Department with a progress report on April 1* and October 1* of each year on
actual expenditures and status of work, until the projects have been completed; and

BE IT FURTHER RESOLVED that this TCR project application approval by the
Commission reserves the State funding for the projects as specified by the statute, and
allows the applicant agencies to incur costs in accordance with the approved project
application, statute and guidelines; and

BE IT FURTHER RESOLVED that Resolutions TA-00-01, TA-00-02, TA-01-11,
TA-02-01, TA-02-04, TAA-03-02, TAA-03-03, and TAA-03-10 are hereby amended.



